

# Next Steps: Expectations



- Community Meetings and Feedback
  - Multiple meetings in small and large groups
    - Book a meeting!
  - Feedback to me and developer
- Community Agreement
- Community Benefits

# Next Steps: Timeline

- Developer Selection: **July 2011**
- Community Process:
  - Community Meetings and Discussions: **Now – 1<sup>st</sup> Quarter 2012**
  - Aldermanic and Community Approval: **1<sup>st</sup> Quarter 2012**
  - City Council Approval: **3<sup>rd</sup> Quarter 2012**
- Children's Moves Out **June 9, 2012**
- Decommission of Hospital and Demolition of Select CMH Buildings: **4<sup>th</sup> Quarter 2012**
- Construction in Phases: **Starting 1<sup>st</sup> Quarter 2013**

# For More Information

---

[www.ward43.org](http://www.ward43.org)

Comments? [yourvoice@ward43.org](mailto:yourvoice@ward43.org)

